COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 18/ 2019

ESTI MATE SUMVARY 08:47: 03
CONTI D C22366 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 22366- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TI ME ALLOW 151 WORK DAYS
RAMP METERI NG AT VARI OUS LOCATIONS IN REG ON 1 PERCENT TI ME: 73.51 ORI G TI ME ALLOW 151 WORK DAYS

PRQIECT NO SHER100- 302
RAMP METERI NG AT VARI QUS LOCATIONS IN REG ON 1

NAME OF ROAD:

PROJECT COUNTI ES: JEFFERSON ADAMS
DOUGLAS, REG ON 1
CONTRACTOR:
W L. CONTRACTORS, | NC PAY PERI OD ENDI NG 09/ 03/ 2019 DATE TI ME STARTED 03/04/2019
5920 LAMAR STREET DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/ 04/2019
DATE AWARDED 01/02/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 04/2019 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 03/04/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 3,099, 672.10 PARTI Cl PATI NG $  1,580,934.50 $ 249, 036. 90
AWARD PRQJECT AMT: $  2,797,304.90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 51.00% TOTAL EARNI NGS 1, 580, 934. 50 249, 036. 90
FUNDS AVAI LABLE: $ 1,518, 737.60 STOCKPI LED MATERI ALS 3,341.20 -6,036. 80

GROSS EARNI NGS 1,584, 275. 70 243, 000. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE -41, 959. 57 -4,549. 64

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 1,542, 316. 13 238, 450. 46

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANVOUNT DUE 1,542, 316. 13 238, 450. 46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 2 735,74;36.7423 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22366-BI D ESTI MATE RUN 09/ 18/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0006 08: 47: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 90. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
555. 00000 0. 000 0. 00
0015 203-01597  *Pot hol i ng 243. 500 220. 000
HOUR 23.500 3,760. 00
160. 00000 243. 500 38, 960. 00
0020 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00
180. 00000 0. 000 0. 00
0025 208-00012 Erosi on Log Type 1 (9 Inch) 6, 500. 000 5, 615. 000
LF 510. 000 3,570. 00
7.00000 6,125. 000 42,875. 00
0030 208-00035 Aggr egat e Bag 240. 000 0. 000
LF 15. 000 255. 00
17. 00000 15. 000 255. 00
0035 208-00045 Concrete Washout Structure 21. 000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4,360. 00
0040 208-00053 StormDrain Inlet Protection (Type 1) (84 Inch) 11.000 1. 000
EACH 2.000 214.00
107. 00000 3. 000 321.00
0045 208-00054 StormDrain Inlet Protection (Type I1) 11. 000 0. 000
EACH 0. 000 0. 00
202. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 85. 000 3. 000
HOUR 0. 000 0. 00
37.00000 3. 000 111.00
0055 208-00105 Renoval and Disposal of Sedinent (Equipnent) 85. 000 0. 000
HOUR 0. 000 0. 00

77.00000 0. 000 0. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22366-BI D ESTI MATE RUN 09/ 18/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0006 08: 47: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 73.000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0070 210-00810 Reset Ground Sign 7.000 1.000
EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0075 212-00006 *Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
945. 00000 0. 000 0.00
0080 212-00032  *Soil Conditioning 0. 900 0. 000
ACRE 0. 000 0. 00
3, 838. 00000 0. 000 0. 00
0085 213-00003 *Mil ching (Weed Free) 0. 900 0. 000
ACRE 0. 000 0. 00
3, 928. 00000 0. 000 0. 00
0090 503-00018 Drilled Caisson (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
0095 503-00036 *Drilled Shaft (36 Inch) 152. 000 152. 000
LF 0. 000 0. 00
335. 00000 152. 000 50, 920. 00
0100 612-00260 Location Marker (Fiber Optic)(Done) 47.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0105 612-00270 Location Marker (Utility)(Flat Slat) 95. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0110 613-00125 1-1/4 Inch Electrical Conduit 290. 000 276. 000
LF 0. 000 0. 00

15. 00000 276. 000 4, 140. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22366-BI D ESTI MATE RUN 09/ 18/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0006 08: 47: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-00206 *2 Inch Electrical Conduit (Bored) 54, 350. 000 44,143. 000
LF 6, 234. 000 61, 093. 20
9. 80000 50, 377. 000 493, 694. 60
0120 613-00306 *3 Inch Electrical Conduit (Bored) 8, 510. 000 7,002. 000
LF 1, 075. 000 15, 587. 50
14. 50000 8,077. 000 117, 116. 50
0125 613-01200 2 Inch Electrical Conduit (Plastic) 3, 499. 000 2,957. 000
LF 542. 000 5,420.00
10. 00000 3, 499. 000 34, 990. 00
0130 613-01300 3 Inch Electrical Conduit (Plastic) 864. 000 753. 000
LF 111. 000 1, 443.00
13. 00000 864. 000 11, 232. 00
0135 613-07000  Pull Box (Special) 28.000 0. 000
EACH 11. 000 1, 760. 00
160. 00000 11. 000 1, 760. 00
0140 613-07011 Pull Box (11"x18"x12") 95. 000 75. 000
EACH 12. 000 7,200.00
600. 00000 87. 000 52, 200. 00
0140 MATERI AL ALLOWANCE Del i verd to Project 20. 000
EACH -12. 000 -1, 440. 00
120. 00000 8. 000 960. 00
0145 613-07023 Pul | Box (24"x36"x24") 32.000 22.000
EACH 6. 000 9, 300. 00
1, 550. 00000 28. 000 43, 400. 00
0145 MATERI AL ALLOWANCE Del i vered to Project 10. 000
EACH - 6. 000 -3,571.80
595. 30000 4. 000 2,381. 20
0150 613-07040 Pul | Box (30"x48"x24") 16. 000 14. 000
EACH 2.000 3, 980. 00
1, 990. 00000 16. 000 31, 840. 00
0150 MATERI AL ALLOWANCE Del i vered to project 2.000
EACH -2.000 -1,025.00

512. 50000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0155 613-10000

0160

613-13000

0165

613- 32350

0170

613-40010

0175

613-50132

0180

613-80130

0185

613-80274

0190

614- 00011

0195

614-00012

0200

614- 00041

0205 614-01583

C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON
22366- Bl D
SHER100- 302 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
Wring 1. 000
LS
155, 000. 00000
Lum naire (LED) 1. 000
EACH
1, 035. 00000
Li ght Standard Steel (35 Foot) 17. 000
EACH
1, 850. 00000
Li ght Standard Foundati on 17. 000
EACH
1, 590. 00000
2-Plex Receptacle (Wth Box and Cover) 1. 000
EACH
140. 00000
Service Meter Cabinet 11. 000
EACH
4, 371. 00000
Structure Munted Di sconnect Switch 13. 000
EACH
425. 00000
Sign Panel (Cass I) 312.500
SF
25. 00000
Sign Panel (Cass I1) 116. 500
SF
33. 00000
Si gn Post (Special) 1. 000
EACH
3, 767. 00000
Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000
Sl i pbase)
EACH

423. 00000

QrY TH'S PERI OD
QTY TO DATE

13.

10.

. 750
. 100
. 850

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
15.

000

. 000
. 000
. 000

000

. 000
11.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 09/ 18/ 2019

15, 500

3,180

4,371.

00

.00

.00

00

.00

00

.00

.00

.00

.00

.00

08:47: 03

AMOUNT

131, 750

23, 850

48, 081.

00

.00

.00

00

.00

00

.00

.00

.00

.00

.00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22366-BI D ESTI MATE RUN 09/ 18/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0006 08: 47: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 614-70024  *1310nm SFP Optic Mdul e 40. 000 0. 000
EACH 0. 000 0. 00
281. 00000 0. 000 0. 00
0215 614-70028 *CWDM SFP Optic Modul e 6. 000 0. 000
EACH 0. 000 0. 00
869. 00000 0. 000 0. 00
0220 614-70030 *Optical Attenuator 46. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0225 614-70225 Traffic Signal Face (12-12) 34. 000 0. 000
EACH 0. 000 0. 00
501. 00000 0. 000 0. 00
0230 614-70336 Traffic Signal Face (12-12-12) 46. 000 0. 000
EACH 0. 000 0. 00
633. 00000 0. 000 0. 00
0235 614-72830 Communi cat i ons Cabi net 16. 000 0. 000
EACH 0. 000 0. 00
14, 023. 00000 0. 000 0. 00
0240 614-72875 Loop Detector Wre 10, 000. 000 2,414. 000
LF 4,584. 000 20, 628. 00
4.50000 6, 998. 000 31, 491. 00
0245 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 23. 000 0. 000
4 Cha
( EACH 0. 000 0.00
513. 00000 0. 000 0. 00
0250 614-72884  Traffic Signal Vehicle Detector (Mcro Wave Type) 1. 000 0. 000
EACH 0. 000 0. 00
10, 081. 00000 0. 000 0. 00
0255 614-72887 M crowave Vehicl e Radar Detector 17. 000 0. 000
EACH 0. 000 0. 00
10, 552. 00000 0. 000 0. 00
0260 614-80000 Fl ashi ng Beacon 34. 000 0. 000
EACH 0. 000 0. 00

2,178. 00000 0. 000 0. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22366-BI D ESTI MATE RUN 09/ 18/ 2019
PRQIECT SHER100- 302 ESTI MATE NO. 0006 08:47: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0265 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
14, 639. 00000 0. 000 0. 00
0270 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
16, 046. 00000 0. 000 0.00
0275 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
18, 431. 00000 0. 000 0. 00
0280 614-84100 Traffic Signal Pedestal Pole Al unmi num 34. 000 0. 000
EACH 0. 000 0. 00
2,488. 00000 0. 000 0.00
0285 614-86007 Serial to |IP Converter 22.000 0. 000
EACH 0. 000 0. 00
742.00000 0. 000 0. 00
0290 614-86250 Ranp Metering Controller 17. 000 0. 000
EACH 0. 000 0. 00
1, 582. 00000 0. 000 0. 00
0295 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 20, 730. 000 13, 674. 000
LF 0. 000 0. 00
2.00000 13, 674. 000 27, 348. 00
0300 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 17. 000 0. 000
EACH 0. 000 0. 00
1, 312. 00000 0. 000 0.00
0305 614-87015  *Buffer Tube Fan Qut Kit 17. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0310 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
5, 472. 00000 0. 000 0. 00
0315 614-87692 *Ethernet Switch Type I 20. 000 0. 000
EACH 0. 000 0. 00
3, 145. 00000 0. 000 0. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22366-BI D ESTI MATE RUN 09/ 18/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0006 08: 47: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 614-87698 *Et hernet Aggregation Switch Type I 2.000 0. 000
EACH 0. 000 0. 00
25, 455. 00000 0. 000 0. 00
0325 625-00000 *Construction Surveying 1. 000 0. 750
LS 0. 150 3,397.50
22, 650. 00000 0. 900 20, 385. 00
0330 626-00000 *Mobi | i zation 1. 000 0. 600
LS 0. 400 56, 600. 00
141, 500. 00000 1. 000 141, 500. 00
0335 626-01104 Public Information Services (Tier V) 1. 000 0. 750
LS 0. 150 1, 132. 20
7, 548. 00000 0. 900 6, 793. 20
0340 627-00008 Modi fied Epoxy Pavenment Marking 2.000 0. 000
GAL 0. 000 0.00
506. 00000 0. 000 0. 00
0345 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 652. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0350 627-30210  Thernopl astic Pavenent Marking (Xwal k- St opl i ne) 744.000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0355 630- 00000 *Fl aggi ng 200. 000 19. 000
HOUR 36. 500 1, 131. 50
31. 00000 55. 500 1,720.50
0360 630-00007 *Traffic Control Inspection 29. 000 12. 000
DAY 10. 000 890. 00
89. 00000 22.000 1, 958. 00
0365 630-00012 *Traffic Control Management 145. 000 82.000
DAY 16. 000 13, 248. 00
828. 00000 98. 000 81, 144. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 72.000 0. 000
EACH 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22366-BI D ESTI MATE RUN 09/ 18/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0006 08: 47: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80342 *Construction Traffic Sign (Panel Size B) 116. 000 9. 000
EACH 0. 000 0.00
137. 00000 9. 000 1, 233. 00
0380 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
119. 00000 0. 000 0. 00
0385 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
2,136. 00000 1. 000 2,136.00
0390 630-80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
830. 00000 1. 000 830. 00
0395 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 18. 000 9. 000
EACH 0. 000 0. 00
41. 00000 9. 000 369. 00
0400 630-80380 *Traffic Cone 40. 000 20. 000
EACH 0. 000 0. 00
17. 00000 20. 000 340. 00
0405 630-80393  *Stackable Vertical Panels 30. 000 12.500
EACH 0. 000 0. 00
17. 00000 12. 500 212.50
0410 630-85041 *Mobi | e Attenuator 40. 000 5. 000
DAY 14. 000 3, 066. 00
219. 00000 19. 000 4,161.00
0415 700-70010 F/ A Mnor Contract Revisions 155, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70016 F/ A Fuel Cost Adjustnent 100. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0430 700-70023

0435 700-70082

0440 700-70230

0445 700- 70380

0900 900- 00007

0905 503-00024

0910 613-01201

0915 613-07195

0920 613-07010

0925 606- 00301

0930 630-00003

C22366
22366-BI D
SHER100- 302
| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee

F/ A Furnish & Install Electrical Service

F/ A Conmuni cation Lines

F/ A Erosion Control

Added Item (Each)/ Pullbox 24 x 24 x 18

Drilled Caisson (24 In)

2 In Elec Cond (P) (Spec)

Proof Conduit Proof Conduit

Pull Box (Surf Md)

*CGdrail Ty 3 (6-3)

Uni forned Traf Ctirl

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
960. 000
FA
1. 00000
68, 202. 200
FA
1. 00000
3, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
28. 000
EACH
1, 050. 00000
119. 000
LF
315. 00000
400. 000
LF
31. 00000
0. 000
LF
1. 50000
2. 000
EACH
550. 00000
0. 000
LF
47.12000
0. 000
HOUR

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

68, 202. 200
0. 000
68, 202. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
7.000
19. 000

105. 000
14. 000
119. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 18/ 2019

7, 350.

4, 410.

550.

.00

.00

.00

.00

00

00

.00

.00

.00

.00

08:47: 03

AMOUNT

68, 202.

19, 950.

37, 485.

550.

.00

20

.00

.00

00

00

.00

.00

00

.00

.00



CONTI D: C22366

PCN: 22366- Bl D

PRQIECT SHER100- 302

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0935 630- 00006 Uni forned Traf Ctrl (Vehicle)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 09/ 18/ 2019

ESTI MATE NO: 0006 08: 47: 03
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00

CAT NO0400

0450 620-00020

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CAT 0200 CURRENT AMI  $
1. 000
EACH
950. 00000
CAT 0400 CURRENT AMT  $

PROJECT TOTAL CURRENT AMI $

3,098,722.10% 243,000.10% 1,583, 325.70

1. 000

0. 000 0. 00

1.000 950. 00
950. 00 $ 0.00% 950. 00

3,099,672.10$ 243,000.10$ 1,584, 275. 70



